

OUR EXPERIENCE

Telos NRG

telos^{nr}

PROJECTS & ENGINEERING MANAGEMENT SYSTEM DEVELOPMENT INTERNATIONAL

CLIENT: Confidential

START DATE: October 2019

END DATE: March 2020



CHALLENGE

Following recent acquisitions, our client requested our support to help standardise their Projects and Engineering management system and governance processes across its operating regions.

SOLUTION

To ensure alignment between management board processes and functional projects and engineering processes, we mapped the interfaces between the areas of focus and the investment decision assurance process.

Through the development of the documents, we identified strengths and weaknesses of legacy documentation before we were able to define the unifying standard and way forward.

APPROACH

Working in partnership with our client we performed an analysis of existing legacy documentation and other documentation considered a priority for development.

We identified three key areas for standardisation and improvement, specifically:

- Projects procedures / guidelines
- Project Assurance
- Project Execution Plan Template

OUTCOME

The Telos team developed three key group level management system documents:

- Projects & Engineering Capital Projects Procedure
- Projects & Engineering Capital Projects Assurance guidelines
- Projects & Engineering Project Execution Plan Template

The client was left with a platform and framework through which to implement standardisation across the group.